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UFMS Milestones & Current Timelines

FYO03 FYO04 FYO05 FYO06 FYO07 FYO08

9-03 Travel Module deployed for Travel 12-05 Property and Supply Chain
to occur in FY04; A/P and A/R for Functions Deployed

Travel also deployed NIH merges with Migrate to eTravel solution

10-03 Oracle GL Deployed SEESUEMS TBD Service and Supply Fund Function

10-04 GL for Payroll Processing
Q1-05 Grants Function available for processing all FY05 transactions

04-05 Remainder of Core Financial Management Functions
10-04 GL for payroll processing

04-05 Remainder of Core Financial Management Functions

01/06 Begin Implementation at
PSC & Customer agencies.
Final plan being established now.

Q1-05 Implementation at Rilot Contractors (2)

FY05-FY06 Implementation of CMS Administrative
Accounting

FY05-FY07 Implementation at Pilot Contractors (34)



